

SANTOS UPDATE – February 2014

Proposed upcoming work program – Narrabri Area

Time frames are indicative as schedules are dependent on factors such as approval times, weather and rig availability.

Decommissioning of wells:

- No plug and abandon activities planned for February

Workovers:

- There are no workover activities planned for February

Drilling of exploration core holes:

- There are no core hole activities planned for February

Pilot wells:

- Drilling of Dewhurst 23 lateral well will be completed in early February
- Drilling will commence for the Dewhurst 26 – 29 well sets

Other work:

- Construction of the Leewood water storage facility is progressing:
 - Produced water pond cell 1 liner installation continuing
 - Continue material conditioning in Produced Water Ponds 1 and 2
 - Continue trimming works of Brine Ponds 1 and 2 ahead of liner deployment
 - The upgrade to the Newell Highway and Old Mill Road intersection near Leewood has been completed.
- Construction work continues on the Bibblewindi facility upgrade
 - The 5 ML water tank and piping was hydrotested and tank is being service-tested with potable water
 - Rehabilitation of Bibblewindi pond 1 has been completed
- Construction of the flowline between Bibblewindi and Leewood was completed and hydrotesting was successfully completed. The pipeline is now transferring potable water for construction.
- Work continues on the installation of the Dewhurst flowlines.
- Summer ecological surveys have been completed as part of Santos' commitment to gathering baseline data on the local environment. Surveys will continue in coming months.
- The Tintsville pilot has been restarted for appraisal and the associated flare at the Wilga Park Power Station property has been commissioned.
- Work on upgrades to the Narrabri Operations Centre is underway.

- Remote monitoring equipment is being installed at aquifer monitoring bores in the Narrabri area with telemetry units being installed at Bohena 14, Nyora and Tullamullen
- The voluntary testing of neighbouring landholder's bores is continuing

Pilliga rehabilitation:

- Irrigation continues as part of the rehabilitation of the Bohena and Bibblewindi sites in the Pilliga.

Site visits:

- The next scheduled community site visit will take place on 20 February. If you are interested in attending or would like more information, please call Lesley Anderson on 6792 9035 or email lesley.anderson@santos.com

Community:

- Annie Alexander commenced maternity leave and Lesley Anderson is filling in until Annie's return in May.
- Santos has sponsored the Narrabri RSL \$5,000 to assist with the war memorial refurbishment.
- Santos have leased the vacant office adjacent to our Maitland Street shopfront to accommodate additional staff.